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Idaho’s Instructional Management System (Schoolnet) Offers Lessons for Future IT
Projects
Full report and one-page highlights are available on the OPE website:
http://www.legislature.idaho.gov/ope/
(BOISE)—“Poor management, poor decisions, and poor system functionality compounded
themselves and prevented the goals for a statewide instructional management system from
being realized,” said Director Rakesh Mohan of the Office of Performance Evaluations. “The net
result is that the project has sunk costs of about $61 million, and the Department of Education
and the Legislature are left with few options to consider when deciding the future of the
program.”
In a meeting of the Joint Legislative Oversight Committee today, the Office of Performance
Evaluations released its report on the Department of Education’s implementation of a statewide
instructional management system.
The department hoped to use a statewide system to bring together resources and data for
multiple districts’ curriculum, professional development, standards, and student assessments.
The department applied for a federal grant to fund the project but was rejected. The department
then turned to the J. A. and Kathryn Albertson Foundation for funding. The foundation rejected
the department’s request twice with concerns about a lack of support from the state and
weaknesses in the department’s plan. After the second rejection, the Legislature passed the
department’s Students Come First legislation. When the department requested funding from the

foundation a third time, the foundation saw the Students Come First legislation as a significant
financial and policy commitment by the state and granted the department $21 million for the
project.
The department’s vision for a statewide instructional management system was overly ambitious
given the capabilities of the product it selected to use. At the time the contract was signed, the
vendor’s software was not designed as a statewide platform. The vendor agreed to redesign its
existing product to function as a statewide system, but ultimately the delivered product had
functionality issues, such as data quality, timely access to data, inaccurately displayed data, and
delayed implementation of some features. Although the vendor should share responsibility for
the functionality challenges experienced, it was the department’s responsibility to verify the
potential vendor’s capabilities before signing a contract.
The project was rolled out to all districts, but only those districts designated as pilots received
training, professional development, and technical support. Without dedicated support from the
department, nonpilot districts did not know how to use or leverage the tools available to them.
Because use of the statewide system was optional, many districts chose not to use it at all.
The department is now hosting the system and some districts have started to see their educators
and administrators consistently use the system. However, the department needs to reassess its
strategy to increase use among districts and educators if it intends to continue its support of a
statewide instructional management system.
Referring to the prior administration’s management of the Schoolnet project, the new
administration of the Department of Education said, “It was not only said internally, but became
part of the discussion amongst districts and the department alike that we are unfortunately
‘trying to build a plane while flying it.’”
One of the lessons offered by this report is that state agencies should learn from past mistakes.
Many of the problems with the Schoolnet project were similar to the ISEE project, and both
projects could have benefitted from OPE recommendations discussed in the 2006 ISIMS report.
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